Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	SWTID1741282676158024
Project Name	News app
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprin t	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Point s	Prio rity	Team Member s
Sprin t-1	News Categories	USN-1	As a user, I can read the news based on the category.	20	High	Tousif
Sprin t-2	Default News	USN-2	As a user, I can see the trendy news at the default page .		High	Tousif
Sprin t-3	News Browsing	USN-3	As a user, I can read the complete article with courtesy.	20	High	Tousif
Sprin t-4	Subscription	USN-4	As a user, I can Subscribe to the news letter.	20	High	Tousif

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Durat ion	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint- 1	20	6 Days	1 Mar 2025	2 Mar 2025	20	2 Mar 2025
Sprint- 2	20	6 Days	3 Mar 2025	4 Mar 2025	20	4 Mar 2025
Sprint- 3	20	6 Days	5 Mar 2025	6 Mar 2025	20	6 Mar 2025
Sprint- 4	20	6 Days	7 Mar 2025	8 Apr 2025	20	8 Apr 2025